
 

 

 

 

    

COVERT SALT STORAGE 
The Town of Covert was awarded a WQIP grant for their salt storage facility. Last month I reported on the meeting with the contractor. We still have not 

received a contract from the state. Once the contract is signed, work will start.  

STATUS 

TASK % DONE DATE PARTNERS NOTES 

Funding 100% 12/24/2025  WQIP Awarded, awaiting contract from NYS  

Engineer 50% 2/17/2025  Completion awaiting contract from NYS 

Site work 0%   Expecting to start in spring 

Completion     

SENECA COUNTY ROAD DITCH ASSESSMENT 
Ian Smith and I have continued surveying on the Cayuga Lake side of Seneca County. 

Survey should be done by the end of the winter, assuming the weather holds. Ian has moved on to the culvert assessment on the Seneca side. This 

portion is much faster to do than the full ditch survey.  

STATUS 

TASK % DONE DATE PARTNERS NOTES 

Funding thru DOS 100  SWIO, Ian Smith  

Map – grid – plan for survey? 100     

Survey - ditches 75 Fall 2024  Seneca side complete, 30% +/- Of Cayuga left 

Survey - culverts 20 Winter 2024  Seneca side started 

ANNUAL REPORT 
CWIO did not put out an annual report last year but will be putting one out this year. I didn’t get this finalized by the end of February, but it is now 

completed and ready to be sent out.  

STATUS 
TASK % DONE DATE PARTNERS NOTES 

Completion 100 3/18/2025  Report is completed  
 

STORMWATER BMP PROJECT 
Ian Smith and I are going to apply for a planning grant to start the work of implementing low cost, no permit stormwater BMP’s. Examples could be rain 

gardens, downspout planters, and gutter disconnections. I have spent much of the last month gathering and looking at sites. So far, I have two 

confirmed (Covert and Lansing), one pending (City of Ithaca), and am looking at a few others. We are aiming to have 10-15 total between both 

watersheds. If you have a site, you can still reach out.  

STATUS 
TASK % DONE DATE PARTNERS NOTES 

Outreach to Municipalities  On going April 2025 SWIO In the process of reaching out to munis. and assessing   

Contract awarded  Announcements in May 2026   

Inventory Sites   Summer 2026    

Site work   Summer 2028   

Completion     

 

 

 

 

 

 

 

Watershed Manager Report 
3/26/2025 



 

 

 

 

 

 

 

 

 

SENECA-CAYUGA CANAL WORKING GROUP 
As part of an effort to better understand the water quality of the Canal, and how it impacts Cayuga Lake, a partnership between the FLI, CWIO, and a few 

members of the Cayuga Lake Watershed Network (Network) has been formed. We have a sampling plan in place and will report once we have some 

results. 

STATUS 
TASK % DONE DATE PARTNERS NOTES 

Formation of working group  100 Jan-Feb 2025 FLI, Network  

Development of sampling plan 100 Jan-Feb 2025   

Water quality sampling  5 March 2025    

Next steps       

Completion     

   

MEETINGS AND WEBINARS   

• Cayuga County Water Quality Management Agency 

• Wetland webinar STCRPD 

• Schuyler County FEMA Flood Study 

 

 

UPCOMING   

• Engineer meeting for Interlaken Water Tower Park.  

• Penny Lane Site Visit with SWCD 

• Outreach for planning grant for stormwater BMP’s 

• Grant Opportunities: Bond Act funding through DOS and DEC, DEC/Sea Grant GLAA Priorities- I will be sending out more information this week 

about the bond act funding. If you have a project in mind, please reach out.  

 

 
 

 

 


