
 

 

 

 

    

COVERT SALT STORAGE 
The Town of Covert was awarded a WQIP grant for their salt storage facility. Last month I reported on the meeting with the contractor. We still have not 
received a contract from the state. Once the contract is signed, work will start. Nothing new here yet, as we still don’t have a contract. I reached out to 
the DEC who said that they are waiting for approval from the state comptroller.  
STATUS 

TASK % DONE DATE PARTNERS NOTES 

Discuss options with partners     

Funding 100% 12/24/2025  WQIP Awarded 

Engineer 50% 2/17/2025   

Site work 0%   Expecting to start in 
spring 

Completion     

SENECA COUNTY ROAD DITCH ASSESSMENT 
Ian Smith and I have continued surveying on the Cayuga Lake side of Seneca County. A significant portion of Cayuga was done in the last month. There 
is just a little bit left to go but vegetation has made it difficult in some areas. Ian has been working on culverts on the Seneca side. We are hopefully 
going to purchase another RTK survey tool, which will help speed things up and it can be used for many other projects 
 
STATUS 

TASK % DONE DATE PARTNERS NOTES 

Funding thru DOS 100  SWIO, Ian Smith  

Map – grid – plan for survey? 100     

Survey 75   Seneca side complete, 
15% +/- Of Cayuga left 

TMDL IMPLEMENTATION  
CWIO is exploring the idea of putting together an implementation guide for the TMDL to be used by various stakeholders. The idea is loosely modeled off 
of the Lake Champlain TMDL Implementation Guide, which was completed by their regional planning and development board and funded by a DOS 
LWRP grant. Update: The Canoga Watershed was selected as the pilot due to its size, abundance of data, and varied landed use cover. Work will start 
after the LWRP grant is submitted.  

STATUS 
TASK % DONE DATE PARTNERS NOTES 

Discuss options  On-Going April-May 2025 SWCD, FLI & more TBD. Working on what the 
guide would look like, 
how it would be used, 
funding, etc.  

Compile update needs     

Contract awarded        

Work      

Completion     
 

 
 
 
 
 
 
 
 
 

Watershed Manager Report 
6/17/2025 



 
 
STORMWATER BMP PROJECT 
Ian Smith and I are going to apply for a planning grant to start the work of implementing low cost, no permit stormwater BMP’s. Examples could be rain 
gardens, downspout planters, and gutter disconnection. Sites are selected, but we can add more if we are awarded the grant. We are now in the 
process of writing the grant. I expect the application to be done by the end of June as we have most of the details worked out already. We just need to 
put the details into the CFA. Update: we are still on track to have the grant finished by the end of June.  

STATUS 
TASK % DONE DATE PARTNERS NOTES 

Outreach to Municipalities  100% April 2025 SWIO Sites have been 
selected, but can be 
added to throughout the 
process of assessment.  

Grant Application  60%   Expected grant to be 
submitted by the end of 
June  

Contract awarded  May 2026   

Inventory Sites   Summer 2026    

Site work   Summer 2028   

Completion     

   

SENECA-CAYUGA CANAL WORKING GROUP    DATE  5/21/25 
Sampling has continued, we are exploring funding options to help continue the project. We also built a lagrangian drifter to do the flow 
study.  

LTF ON HYDRILLA  6/11/25 
Field season has started. Treatment will start at the end of the month. Nothing unusual to report, and no signs that the hydrilla has 
emerged yet.  

UPCOMING   

• Penny Lane Site Visit with SWCD - I sent the info to SWCD. They will decide whether they want to take the lead on this project or not.  

• Grant Opportunities: EFC’s Green Resiliency Grants- Covers all of the standard green infrastructure BMP’s I’ve talked about.  
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